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Kalhlaen B. Levitz
Vice President-Federal Regulatory

September 21, 1999

Ms. Magalie Roman Salas
Secretary
Federal Communications Commission
445 12th Street, S.w.
Washington, D.C. 20554

BELLSOUTH
SUite 900
1133-2151 Street, N.W.
Washington, D.C. 20036-3351
202463-4113
Fax 202463-4198
Internet: levilz.kathleen@bsc.bls.com

""'E FILEDEX PARlE OR L/"'\t

Re: Written Ex Parte in CC Docket No. 98-121

Dear Ms. Salas:

This is to inform you that BeliSouth Corporation has made a written ex parte to
William Agee, a senior attorney in the Common Carrier Bureau's Policy and
Program Planning Division. That ex parte consists of a copy of the document
entitled Bel/South ass Testing - Status Report that KPMG filed with the Georgia
Public Service Commission on September 10, 1999.

Pursuant to Section 1.1206(b)(1) of the Commission's rules, we are filing two
copies of this notice and that written ex parte presentation in the docket identified
above. Please associate this notification with the record in that proceeding.

Sincerely,

~L&~{3 ~~
Kathleen B. Levitz

Attachment

cc: William Agee (w/o attachment)
Andrea Kearney (w/o attachment)

No. of Copies rec'rj 0 tf-- 2...
Ust ABGOE

----------------------------------- -------



Kathleen B. levitz
Vice President-Federal Regulatory

September 21, 1999

WRITIEN EX PARTE

Mr. William Agee
Policy and Program Planning Division
Common Carrier Bureau
Room 5-C231
Federal Communications Commission
The Portals
445 12th St. S.w.
Washington, D.C. 20554

BELLSOUTH
SUite 900
1133-21sl Street. NW
Washington, D.C. 20036-3351
202463-4113
Fax 202463-4198
Internet: levitz,kathleen@bsc.bls,com

Re: CC Docket No. 98-121

Dear Mr. Agee:

Attached is a copy of the document entitled Bel/South ass Testing - Status
Report that KPMG field with the Georgia Public Service Commission on
September 10, 1999. I am sending this report to you in response to your request
that BeliSouth share with you any status reports prepared by KPMG as part of
the third party testing program currently underway in Georgia. If you have any
questions after reviewing the report, please call me at 202.463.4113.

Pursuant to Section 1.1206(b)(1) of the Commission's rules, I am filing two
copies of this written ex parte presentation with the Secretary of the Commission
and requesting that it be associated with the record in the docket identified
above.

Sincerely,

~p!k~
Kathleen B. Levitz

Attachment

cc: Andrea Kearney



303 Peachtree Street, N.E.

Suite 2000
Atlanta, GA 30306

September 10, 1999

Ms. Helen O'Leary
Executive Secrctary
Georgia Public Service Commission
47 Trinity Avenue SW
Atlanta. GA 30334

Dear Ms. O'Leary:

Telephone 404 222 3000

Fax 404 222 3050
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BellSouth OSS Testing Engagement - Status Report

Enclosed please find an original and twenty-six (26) copies, as well as an electronic
version, ofKPMG's Bel/South ass Testing-Swws Report, dated September 10,1999.
These documents are provided for official filing with the Georgia Public Service
Commission.

Also enclosed please find KPMG's signed Certificate of Service, dated September 10,
1999.

Please contact me if you require additional materials or information. Thank you.

Very truly yours,

KPMGLLP

61-
Manager

DF:btr

Enclosures
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BellSouth ass Testing Evaluation
Status Report

September 10. 1999

SEP 1 01999
1.0 Document Objective

l='llFr:IIIIVE ~Lltj~Lj,i.\RY
In this document, KPMG provides a summary status report on de\r~ltrp!tferlts reTatei:! to .
the BellSouth OSS Testing Project. A brief overview of key developmentrt:P~ed in
section 2.0. A more detailed report on specific test items is provided in the table in
section 4.0. Each item presented in the table in section 4.0 includes a reference number
that identifies the item in previous or future status reports.

2.0 Key Developments

Assignment of Responsibilities
BellSouth, Hewlett-Packard (HP), and KPMG have jointly agreed to a change in the
assignment of responsibilities in the testing process. A letter signed by the three parties
that outlines the change in responsibilities has been sent to the Georgia Commission for
their approval. The responsibilities outlined in the letter are as follows:

1. KPMG will be assigned the responsibilities of Test Manager in addition to the Firm B
auditor role they are now fulfilling. These responsibilities will include:

a. Preparation and approval of the specific test plans for each of the test domains,
including Pre-ordering, Ordering and Provisioning, Billing, Maintenance and
Repair, Forecasting and Change Management, as well as all volume testing
associated with each of these domains, consistent with the Commission's May 20,
1999 Order and the Master Test Plan.

b. Preparation of Local Service Request data, pre-ordering data, billing data, or any
similar data required to execute the test plans described in (a).

c. Direction of the execution of the test plans, reporting of results, and preparation of
the final report for the Commission.

2. KPMG will independently monitor the test by managing the test as an independent
third party.

3. HP will be assigned the responsibilities of preparing the Testing Infrastructure which
includes (a) preparing interfaces to conduct the test plans developed by KPMG, (b)
transmitting and receiving the test data, and (c) collecting and reporting the results to
KPMG.

4. HP will further provide professional services as required under the direction of
KPMG both to help facilitate a smooth transition of responsibility, and to most
effectively leverage HP's assets and expertise in the OSS testing arena.

KPMG LLP Engagemenl Sialus Report
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BeIlSouth OSS Testing Evaluation
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September 10, 1999
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5. KPMG will maintain the original Firm B responsibilities assigned by the
Commission, including evaluation of the transactional and operational testing,
comparison of the testing results to those reported by BellSouth's ass reporting
systems, and the audit of BellSouth's Percent Flow-Through Service Requests.

6. The scope and detail of the testing wiU be as described in the Master Test Plan as
updated August 20, 1999 or as further clarified by approval of KPMG as Test
Manager.

This assignment of responsibilities will place KPMG and HP in roles similar to the roles
these firms were assigned during the recently concluded test conducted by the NY-PUC
of Bell Atlantic's ass.

Transition Activities
Following the September 2, 1999 meeting to discuss transition oftest manager
responsibilities, KPMG test leads met with the HP test manager to review the status of
the test plans for each evaluation area. Meetings were held to discuss the current status
of the pre-test and test activities associated with the billing, pre-order, order &
provisioning, maintenance & repair, change management, and volume test areas. Metrics
evaluation approaches were discussed within the context of the functional test areas. The
technology infrastructure developed and implemented by HP was also reviewed.

KPMG and HP are working in a cooperative manner to transfer work product and
knowledge from the HP teams to newly formed KPMG teams. KPMG is currently
assessing the usefulness of pre-test work product produced by HP in each of the
functional test evaluation areas. KPMG is considering implementation of a front-end test
management tool utilized in the New York and Pennsylvania tests.

KPMG submitted a transition plan to BST on September 8, 1999 detailing the activities
KPMG and HP will jointly undertake to ensure an effective transition of the test manager
role.

Test Developments
• Master Test Plan (MTP). A revised MTP was filed with the Georgia Public Service

Commission on August 20, 1999.

• EDI Interface Testing. EDI-PC Testing has completed and the interface is being used
for submission of service orders against the billing test bed. Testing for EDI LAN-to­
LAN, an interface to be used for order functional testing, is in progress.

• TAG Interface Testing. The first two phases of connectivity and application testing
have completed. Pre-order validity testing is in progress and expected to complete by
September 13, 1999. Order validity testing will commence once EDI testing is
complete.

KPMGLLP Engagement Slatus Report
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BellSouth OSS Testing Evaluation
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September 10, 1999

RSIMMS (Volume Testing System) Environment Audit. KPMG has requested
detailed information on both the RSIMMS and the production environments for
comparison purposes. KPMG has suggested execution of a limited capacity test
against the production environment. BellSouth has agreed and issued a change
request for the MTP.

Billing. On Monday, August 30, KPMG received a draft of the detailed test plans for
the Invoicing and Daily Usage Feed Functional Tests (BLG-I, BLG-2). Following a
joint test plan walk through by KPMG and HP, KPMG agreed that HP could proceed
with submission of service orders. These submissions were subsequently initiated via
EDI-PC. HP was provided with a list of considerations for inclusion in the next draft
of the test plan. These considerations will be incorporated as KPMG assumes
management of the test execution.

Billing. Difficulties have arisen in the creation of the EDI-PC Billing service orders.
A plan, now awaiting final concurrence, has been proposed to overcome these
problems and minimize the overall impact on the test schedule.

3.0 Key Upcoming Activities

•

•

•

KPMG will issue a test project schedule based on the transition activities to BellSouth
during the week of September 13, 1999.

BellSouth is scheduling training for new KPMG team members

KPMG will issue future status reports covering all functional test areas upon
achievement of the following test milestones:

Initiation of functional transaction testing for pre-order and order & provisioning
Initiation of volume testing for pre-order and order & provisioning

KPMGLLP Engagement Status Report
Page 3 of 10
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BellSouth OSS Testing Evaluation
Status Report

September·tO, t999---------------------'-''-----'--------------------------

I- I

1-2

Master Test Plan (MTP)
Revisions

Test bed development

• A revised MTP was tiled with the
Commission on 8120/99.

• HP provided BST with an initial count
of the number of facilities that need to
be available for testing and the number
offacilities lhat need to be provisioned
before the start of testing. KPMG is
reviewing and revising these
requirements.

• BST has provided a summary of
functional testing constraints based on
the number of orders that will require
manual processing and the number that
are carried through to provisioning.

• KPMG is currently reviewing
MTP in new role as Test Manager.

• Flow-Through Audit description
is being revised.

• HP's request excluded the number
of facilities that need to be
provisioned as CLEC accounts at
the start of the test.

• BST transaction processing
constraints could result in
extension of the transaction test
schedule

• KPMG will provide proposed revisions by
9/11/99.

• KPMG is conducting a test bed requirements
analysis and will provide test bed
specifications to BST by mid-September.

• KPMG is developing test cases for each UNE
scenario in the MTP.

• Based on the number and diversity of these
test cases, KPMG will determine the number
of instances to run against each test casc.
This data will be used to develop the test bed
specifications and to arrive at a total number
of laoned test transactions.

1-6 EDI functional testing • EDI-PC interface testing completed on • None.
912/99. This interface is being used
for submission of LSRs used 10

establish accounts for the billing
evaluation. Transactions sent through
this interface are not part of the order
functional transaction evaluations.

• N/A

KPMG LLP Eng-agement Status Report~---- ---..-- ---.
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• A Test Agreement for EDI LAN-to- •
LAN interface testing has been
negotiated. The first two phases of
testing, Connectivity and Syntax, have
complcted. End-to-end testing did not •
complete as scheduled on 9/3/99.

• Eleven (II) of 20 end-to-end test cases
have been successfully submitted.

An addendum to the Test
Agreement will be negotiated
since end-to-end testing did not
complete as initially scheduled.
One of the scenarios (REQ Type
A, ACT Type T) planned for
interface testing is not currently
supponed by BST"s EDI
interface.

• BST is in the process of validating the
remaining end·to-end lest cases.

• An addendum to the Test Agreement will be
developed, if necessary.

• A software fix is scheduled to be
implemented on 10/8/99 to allow thi,j order
type to be processed via ED!.

KPMG llP Engagement Status Report
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1-7 TAG functional testing • A Test Agreementfor TAG interface •
testing has been negotiated. The first
two phases oftesting, Connectivity
and Applicalion, have compleled.
Validity testing for pre-order
transactions did not complete as
scheduled on 9/3/99.

• HP expects pre-order Validity testing
to complete by 9/13/99.

• Order Validity testing will begin
when ED! testing is complete. HP
anticipates TAG interface testing will
finish by 9/17/99.

An addendum to the Test
Agreemenl may have to be
negotiated since Validily lesting
for pre-ordering and ordering did
not complete as inilially
scheduled.

•

•

HP will continue submitting pre-order
Validity Iransactions and iniliate order
Validity testing.
An addendum to the Tesl Agreement will be
developed, if necessary.

1-8 BlG-1 CRIS/CABS
Invoicing Functional
Test

• On 9/30199, BST made the Billing •
tesl bed available 10 HP. At Ihis time,
Hp1s comprehensive test plan was not
yet developed. KPMG assened thai
lSR processing could iniliate but HP
would bear the risks that future test
problems would be incurred.

Considerable problems were
encountered in processing the
lSRs prepared by HP due to
errors by both HP and
BeliSauth. In order to expedile
the order entry and satisfy tesl
schedule requirements, it was
agreed to allow BST to assist in
preparation of the lSRs, since
lSR development and
submission are outside the scope
of the billing tesllargets.
KPMG agreed to allow Ihis
assistance with Ihe condition lhat
firewalls be implemented
between the HP billing and
ordering teams.

• KPMGIHP billing teams will develop revised
test plan and transaction schedule

KPMG LLP Engagement Status Report •
Page 6 of 10
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• On 8123/99, a BST SME team met • Billing questions were not • BST responded to HP's list of billing
with HP at the test site in order to received in advance by BST and, queslions via email on 8/30. BLG-I testing
address specific billing questions. therefore, not addressed. The will begin according to HP's revised
The objective of this meeting was to LSRs were populated with BST schedule. No additional action required.
expedite the manual submission of assistance; HP elected to delay
orders to establish the billing submission of orders (via ED! ,
accounts. instead of fax) until the

September 5"/7" bill cycles.

• On 8130/99, KPMG received a draft • A second draft of the detailed • KPMG to direct development of a revised
of the detailed test plan for BLG-I test plan is required and will be detailed test plan
and BLG-2. Upon review. it was developed by KPMG and HP as
determined that testing could start pan of the transition activities.
Wednesday, September I", although
there were a number of
recommendations for additions or
revisions to the plans.

• HP began submitting orders via EDt-
PC shortly thereafter. Due to
submission errors, the targeted bill
cycles of9/5 and9/7 were missed. .

Billing of LNP • LNP scenarios cannot be • BST has suggested that, since no • KPMG will lest whether LNP charges
implemented in the initial Billing test LNP indications appear on a bill, appear on bilis.
transactions due to intervals involved requiring two bill cycles for LNP
in establishing a valid NPAC provisioned elements would
registration code. unnecessarily extend the Billing

lesl. KPMG has concurred,
subject to validation of the BST
claim during testing.

KPMG lLP Engagement Status Report •
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II-I Metrics • Reporting from the BST system for • Metrics reporting and delivery • N/A

producing metrics (PMAP) is procedures need to be developed
available monthly. For OSS testing and approved prior to initiation
purposes, KPMG/HP believe a more offunclional testing.
frequent reporting system is necessary.

0 BST has proposed Ihat access to ,
tactical raw data will be provided at
more frequent intervals than PMAP
for metrics comparison purposes.
However, PMAP will serve as the
official source of BST metrics for the
Perfonmance Results Comparison
tests.

11-2 Project Plan/Schedule 0 KPMG will issue a project 0 None. • N/A
plan/schedule on 9114/99.

KPMGLLP Engagement Status Report
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11-3 Volume Test Audit • KPMG will audit the RSIMMS • KPMG does not believe that • KPMG will conduct several walkthroughs
environment and report on whether conducting the volume test and invasive system reviews to audit the
BST adequately copied its current against a test system system.
production environment. environment rather than the

• BST provided initial detailed production system environment
information on the RSIMMS will satisfactorily accomplish the ,
environment. objectives of the volume test.

• KPMG has suggested execution of a KPMG understands that the GA
limited capacity test in the PSC has approved conducting
production environment. thc volume test against a test

system environment, but
believes BST may open itself to
criticism from interested parties.
and that this approach may
negatively impact BST's 271
filing. KPMG has agreed to
audit the adequacy of the
replication of the production
system in the test environment.
BST has agreed to run a capacity
test in the production
environment.

11-4 Volume Test • KPMG will design test cases and • None. • BST is determining which pre-orders and
determine the distribution of pre- orders can be reused during the lest and
orders and orders for the volume test. developing a system to reset the systems to

• KPMG is reviewing the HP test bed allow for greater reuse of the test bed.
requirements submined to BST. • KPMG will define the volumes needed for

the Normal and Peak Tests, and will
identify the flow-through pre-orders and
orders to be tesled.

• BST will provide a forecasted distribution
of pre-orders.

KPMG LLP Engagement Status Report •
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11-5 Forecasting & Change • Electronic Interface Change Control • None. • KPMG will write the formal Forecasting
Management Process (EICCP) Steering Committee and Change Management test plans.

meeting held on 813/99. Next
meeting, scheduled for 9/14/99, will
be a follow-up meeting to update the
action items status. ,

• OSS99 Change Control Process
meetings for 8/18/99, 8/25/99, and
9/8/99 were cancelled. A phone
meeting was held on 9/1/99. The
next weekly meeting is scheduled for
9/15/99.

1-9 M&R Functional • TAFI dial-up connectivity has been • Volume test interface and • A request has been made to BST to re-
Testing: Connectivity established. methodology have not been configure the Tl to access the EC-CPM-TA.

• HP/KPMG have decided thaI the EC- determined.
CPM-TA client will be used as the • KPMG will submit a list of M&R volume-
access to ECTA. Reconfiguration to related questions to BST.
provide T-I access should be
completed bv 9/15.

°Referencing Methodology: An Issue beginning with I-n indicates that the issue was listed on the July 22, 1999 status report. An Issue beginning with II-n indicates
that the issue is new for this report.

KPMG LLP Engagement Status Report
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CERTIFICATE OF SERVICE
Docket No. 8354-U

This is to certify that I have this day served a copy of the BellSouth ass Testing­
Evaluation Status Report, upon known parties of record, as follows:

Jim Hurt, Director
Tammy Stanley, Esq.
Consumers' Utility Counsel
2 MLK, Jr. Drive, Plaza Level East
Atlanta, GA 30334-4600

Charles A. Hudak, Esq.
Gerry, Friend & Sapronov, LLP
Three Ravinia Drive, Suite 1450
Atlanta, GA 30346-2131

Suzanne W. Ockleberry
AT&T
1200 Peachtree Street, NE
Suite 8100
Atlanta, GA 30309

Charles V. Gerkin, Jr.
Chorey, Taylor & Feil
Suite 1700, The Lenox Building
3399 Peachtree Road, N.E.
Atlanta, GA 30326

David 1. Adelman
Sutherland, Asbill & Brennan
999 Peachtree Street, N.E.
Atlanta, GA 30309-3996

John P. Silk
Georgia Telephone Association

1900 Century Boulevard, Suite 8
Atlanta, GA 30345
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Newton M. Galloway
Newton Galloway & Associates
Suite 400 First Union Bank Tower
100 South Hill Street
Griffin, GA 30229

Kent Heyman, General Counsel
MGC Communications
3301 N. Buffalo Drive
Las Vegas, NY 89129

John M. Stuckey, Jr.
Terri M. Lyndall
Webb, Stuckey & Lindsey
Harris Tower, Peachtree Center
233 Peachtree Street, 141

' Floor
Atlanta, GA 30303

Frank B. Strickland
Wilson, Strickland & Benson
One Midtown Plaza, Suite 1100
1360 Peachtree Street, NE
Atlanta, GA 30309

Carolyn Tatum Roddy
Sprint Communications
3100 Cumberland Circle
Atlanta, GA 30339

Scoll A. Sapperstein
Sr. Policy Counsel
Intennedia Communications Inc.
3625 Queen Palm Drive
Tampa, FL 33619



Eric J. Branfman
Richard M. Rindler
Swidler & Berlin
3000 K Street, NW, Suite 300
Washington, DC 20007

Robert A. Ganton
Regulatory Law Office
Dept. Anny
Suite 700
901 N. Stuart Street
Arlington, VA 22203-1837

Peter C. Canfield
Dow Lohnes & Albertson
One Ravinia Drive, Suite 1600
Atlanta, GA 30346

James M. Tennant
Low Tech Designs, Inc.
1204 Saville Street
Georgetown, SC 29440

Peyton S. Hawes Jr.
127 Peachtree Street, NE
Suite 1100
Atlanta, GA 30303-1810

Tom Bond
Georgia Public Service Commission
47 Trinity Avenue, Room 520
Atlanta, GA 30334

Mark Brown
Director of Legal and Government Affairs
MediaOne, Inc.
2925 Courtyards Drive
Norcross, GA 30071

Martha P. McMillin
MCI WorldCom
6 Concourse Parkway, Suite 3200
Atlanta, GA 30328
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James G. Harralson
BellSouth Long Distance
32 Perimeter Center East
Atlanta, GA 30346

Charles F. Palmer
Troutman Sanders LLP
5200 NationsBank Plaza
600 Peachtree Street, NE
Atlanta, GA 30308-2216

Judith A. Holiber
One Market
Spear Street Tower, 32nd Floor
San Francisco, CA 94105

Laureen McGurk Seeger
Morris, Manning & Martin
1600 Atlanta Financial Center
3343 Peachtree Road, NE
Atlanta, GA 30326-1044

Daniel Walsh
Assistant Attorney General
Office of the Attorney General
40 Capitol Square
Atlanta, GA 30334-1300

Special Assistant Attorney General
Georgia Public Service Commission
47 Trinity Avenue, Room 520
Atlanta, GA 30334

Cecil L. Davis Jr.
NEXTLINK Georgia, Inc.
4000 Highlands Parkway
Smyrna, GA 30082

Brian Sulmonetti, Director
MCI WorldCom
6 Concourse Parkway, Suite 3200
Atlanta, GA 30328



Jeffrey Blumenfeld
Elise P. W. Kiely
Blumenfeld & Cohen
1615 M Street, N.W.
Suite 700
Washington, DC 20036

James A. Schendt
Regulatory Affairs Manager
Interpath Communications, Inc.
P. O. Box 13961
Durham, NC 27709-3961

This 10th day of September, 1999.

KPMG
303 Peachtree Street, N.E.
Suite 2000
Atlanta, GA 30308
(404) 222-3000

John McLaughlin
KMC Telecom Inc.
Suite 170
3025 Breckinridge Boulevard
Duluth, GA 30096

Fred McCallum Jr.
125 Perimeter Center West
Room 376
Atlanta, Georgia 30346
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